
Construction Activities & Upcoming Work 

Contractor has been harvesting sod and placing it adjacent to the Swim Beach 
Parking Lot and grading subbase at the Motorized Boat Launch lot.  Upcoming, the 
contractor plans to continue grading at the Motorized Boat Launch and wrap up the 
sod harvesting adjacent to the Swim Beach Parking lot. 

 
Parking Lot Closures 

Full closure of the Motorized Boat Launch and Parking Area M-F; west 
quarter of the Swim Beach Parking Area M-W. 
 
No traffic delays anticipated. Be mindful of construction operations on site. 

Contractor's schedule is Monday thru Thursday, 7am-7pm all parking areas 

will be open by 4pm on Friday’s. 
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Above: Subbase being placed at the Motorized Boat 
Launch. 
 
Left: Transporting sod to the wetland mitigation area. 
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